

COMMUNICATION

Date	15 March 2026
Team ID	SWTID-2026-8809
Project Name	EduGenie: Google Gemini powdered learning assistant
Team Members	N.Pooja, T.Sangeetha, K.Divya, Veronica, N.Monika
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Zoom	All Team Members	Discuss daily tasks, progress, and immediate blockers.
2	Progress Update	Weekly	Google Meet	Team & Mentor	Review weekly milestones and project roadmap alignment.
3	Issue / Bug Discussion	As Needed	Slack / Discord	Developers & Lead	Resolve technical issues and API integration bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team, Mentor & Evaluators	Demonstrate completed modules and collect feedback.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Practice project presentation and scenario walkthroughs.
6	Documentation Review	Milestone End	Google Docs	All Team Members	Finalize report draft, screenshots, and repository links.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Scheduling conflicts during daily standups due to differing academic schedules.	Established asynchronous updates on WhatsApp group where team members posted daily progress by EOD.
2	Delay in resolving API integration errors between FastAPI backend and Gemini endpoints.	Created a dedicated debugging channel on Slack for instant code snippet sharing and quick screen-share sessions.

S.No	Challenge Faced	Resolution / Action Taken
3	Aligning individual module code outputs into a unified HTML/CSS frontend.	Conducted a centralized review session to standardize endpoint response formats (JSON) and UI components.